LAETTRGN

J9063 STATE ST BRIDGE - WILLIAMSBURG, IA

E\\“\“_‘“\\a Cedar Rapids, Iowa
AL\
REINBECK 10WA
Actvity 1D [Actvity Name Stat | Finish _|Remaning March 2021 T Aprl 2021 T May 2021 T June 2021 T July 2021 August 2021 T September 2021
Duration 07 | 14 [ 21 | 28 | o4 | 11 | 18 25 | 02 | 09 | 16 | 23 [ 30 06 | 13 | 20 | 27 [ o4 | 1 | 18 | 25 o0 [ o8 [ 15 [ 22 29 | o5 | 12 | 19
063 STATE ST BRIDGE -WILLIAVSBURG, A__| 0001 | __5 | s | | ‘ |
= A1000 Planned Start Date  01-Mar21* | 0 pned Start Date, 01-Mar-21* : ;
| = At030 Bridge Demo 01-Mar21 | 16-Mar21 12 Bridge Dermo | |
| = A1040 Construct Pier 1 17-Mar-21 06-Apr-21 15 Construct Pier 1 ' :
| = At050 Construct Pier 2 07-Apr21 | 27-Apr-21 15 ‘ Cohstruct Pier 2 : :
| = A1150 Cure Pier 1 07-Apr-21 | 08-Apr-21 2 | Plert e e C o
| &= A1060 Grade Abutment Berms 28-Apr21 | )3-May-21 4 tm Grade Abutment Berms ; ;
| = At1160 Cure Pier 2 28-Apr21 | 29-Apr21 2 iClire Pier 2 | |
| = A1070 East Abutment 04-May-21  14-May-21 9 ; : East Abutment : : : :
| & A1000 Abutment Berm Rip Rap 04May21 | 10-May-21 5 bu o | | |
| = A1080 West Abutment 17-May-21 = 27-May-21 9
| = A1100 Set Beams 28-May21 | 02-Jun-21 3
| = A0 Form Deck 03-Jun21 | 02-Jul-21 22
| = A1280 Install Electrical Conduits and Handholes 03-Jun-21 09-Jun-21 5 H H H H i
| & At120 Pour Deck 06-Jul21 | 08-Jul-21 3 | Pour Deck
| = A1130 Cure Deck 09-Jul21 | 15-Jul-21 41 ey P o Cure Deck o o
| = A1200 Abutment Backfill/Grade Approach 15-Jul-21 20-Jul-21 3 Abutment Backfilll Grade Approach
| = A1220 Approaches/Paving 20Jul21 | 10-Aug-21 15 : Approaches/Paving
| = At180 Barier Rail 10-Aug21 | 31-Aug-21 15 : i i i  Barrier Rail
| &= A1230 Grade Shoulders/subdrain 31Aug21 | 10-Sep21 7 ; Grade Shoulders/st
| = A1260 Install Fencing 31-Aug21 | 10-Sep-21 7l e [ [ P T+ —— Install Fencing
| = A1270 Seeding 10-Sep21 | 15-Sep-21 3 : : ; ; i i Seeding
| &= A1300 Striping 10-Sep21 | 15-Sep-21 3 ‘ ‘ | Striping
| = A1320 Open State St. Road and Remove Detour 5-Sep-21* 0 : : pen State

= Actual Level of Effort

I ActualWork [C—1 RemainingWork [ Critical RemainingWork @ € Milestone
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